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ESTIMATE RUN 08/30/2018

ESTIMATE SUMMARY 13:33:54

CONTID: C20809         ESTIMATE NO: 0006 PROG 2005

PCN: 20809-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP BPM I-25 AND ROCKRIMMON P PERCENT TIME:

PROJECT NO: BR0252-444                    

RAMP BPM I-25 AND ROCKRIMMON P

NAME OF ROAD: 0201

PROJECT COUNTIES: EL PASO

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,934,428.78 PARTICIPATING $ $ 482,503.28

AWARD PROJECT AMT: 8,269,006.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
16,800.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,475.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.38

FIXED COMPLETION DATE

FIXED COMPLETION DATE

39.81%

5,377,902.20

482,503.28

499,303.28

484,828.18

$

$

$

$

3,556,526.58

0.00

3,556,526.58

24,901.97

3,581,428.55

-93,713.90

0.00

3,487,714.65

0.00

AMOUNT DUE 3,487,714.65 484,828.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 484,828.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

178.0 TIME ALLOW: 12/15/2018 ??:??:??

ORIG TIME ALLOW: 12/15/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/01/2018

03/12/2018

08/25/2018

01/25/2018

02/06/2018

02/06/2018

03/01/2018
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.750

0.000

201-00000  
 

60,000.000.750

0.00

1.000

L S 

80,000.00000

0010 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

1,190.000

SY  

16.20000

0015 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

376.000

LF  

8.53000

0020 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

16.000

LF  

23.83000

0025 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

1,544.000

LF  

2.59000

0030 *Removal of Concrete Pavement 205.000

233.000

202-00210  
 

16,451.28438.000

8,751.48

1,000.000

SY  

37.56000

0035 *Removal of Concrete Pavement (Planing) 623.000

1,725.000

202-00215  
 

42,686.642,348.000

31,360.50

3,914.000

SY  

18.18000

0040 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

59.000

SY  

30.17000

0045 *Removal of Pavement Marking 9,073.000

199.000

202-00250  
 

7,603.049,272.000

163.18

18,415.000

SF  

0.82000

0050 *Removal of Light Standard 13.000

0.000

202-00700  
 

4,520.3613.000

0.00

15.000

EACH

347.72000

0055 *Removal of Light Standard Foundation 13.000

0.000

202-00705  
 

16,574.3513.000

0.00

13.000

EACH

1,274.95000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guardrail Type 3 7,274.000

312.000

202-01130  
 

45,440.147,586.000

1,868.88

7,630.000

LF  

5.99000

0062 Rem Gdrail Ty 7 0.000

120.000

202-01170  
 

7,642.80120.000

7,642.80

120.000

LF  

63.69000

0065 Removal of End Anchorage 5.000

0.000

202-01300  
 

2,085.755.000

0.00

8.000

EACH

417.15000

0070 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

40.000

EACH

3,208.89000

0075 Unclassified Excavation (Complete In Place) 8,191.500

0.000

203-00010  
 

132,784.228,191.500

0.00

8,570.000

CY  

16.21000

0080 Proof Rolling 9.000

0.000

203-01100  
 

788.139.000

0.00

40.000

HOUR

87.57000

0085 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

189.55000

0090 Backhoe 0.000

2.000

203-01510  
 

166.482.000

166.48

20.000

HOUR

83.24000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

299.83000

0100 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

104.43000

0105 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

299.50000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Sweeping (With Pickup Broom) 28.000

13.500

203-01622  
 

6,105.9041.500

1,986.26

41.500

HOUR

147.13000

0115 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

30.85000

0116 Added Item (Cubic Yard)/ 54.000

21.000

900-00004  
 

1,575.0075.000

441.00

356.000

CY  

21.00000

0120 *Erosion Log Type 1 (12 Inch) 225.000

110.000

208-00002  
 

1,175.85335.000

386.10

665.000

LF  

3.51000

0125 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

300.000

LF  

1.31000

0130 *Aggregate Bag 274.000

162.000

208-00035  
 

1,813.76436.000

673.92

1,340.000

LF  

4.16000

0133 Rock Check Dam 2.000

0.000

208-00041  
 

1,656.002.000

0.00

2.000

EACH

828.00000

0135 Concrete Washout Structure 3.000

0.000

208-00045  
 

5,282.043.000

0.00

3.000

EACH

1,760.68000

0140 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

10,576.262.000

0.00

2.000

EACH

5,288.13000

0145 Removal and Disposal of Sediment (Labor) 86.500

61.500

208-00103  
 

7,069.96148.000

2,937.86

148.000

HOUR

47.77000

0150 Removal and Disposal of Sediment (Equipment) 15.000

0.000

208-00105  
 

1,683.1515.000

0.00

39.000

HOUR

112.21000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Removal of Trash 40.000

24.500

208-00107  
 

7,446.5364.500

2,828.53

64.500

HOUR

115.45000

0160 Erosion Control Management 22.000

7.000

208-00207  
 

4,766.7329.000

1,150.59

290.000

DAY 

164.37000

0165 *Reset Light Standard 11.000

0.000

210-00750  
 

15,936.9111.000

0.00

15.000

EACH

1,448.81000

0170 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

8.000

EACH

58.83000

0175 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

3.000

EACH

2,139.26000

0180 *Modify Inlet 2.000

4.000

210-04020  
 

16,878.846.000

11,252.56

19.000

EACH

2,813.14000

0185 *Modify Structure 2.000

0.000

210-04025  
 

12,133.962.000

0.00

2.000

EACH

6,066.98000

0190 *Modify Guardrail (Special) 0.000

117.200

210-04035  
 

1,892.78117.200

1,892.78

4,561.000

LF  

16.15000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.250

ACRE

819.64000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.250

ACRE

2,235.38000

0205 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

2.250

ACRE

460.22000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

450.000

LB  

1.75000

0215 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

120.35000

0220 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

15.59000

0225 Aggregate Base Course (Class 6) 1,188.000

0.000

304-06007  
 

79,928.641,188.000

0.00

1,188.000

CY  

67.28000

0230 *Hot Mix Asphalt (Patching) (Asphalt) 57.000

0.000

403-00721  
 

1,870.1757.000

0.00

1,685.000

SY  

32.81000

0235 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 991.880

423.070

403-34871  
 

170,204.341,414.950

50,891.09

5,471.000

TON 

120.29000

0240 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 2,615.740

610.210

403-36721  
 

352,789.893,225.950

66,732.57

10,424.000

TON 

109.36000

0245 *Emulsified Asphalt (Slow-Setting) 918.000

363.000

411-10255  
 

4,201.681,281.000

1,190.64

9,306.000

GAL 

3.28000

0250 Concrete Pavement (12-1/2 Inch) 205.000

233.000

412-01250  
 

49,550.94438.000

26,359.29

1,000.000

SY  

113.13000

0255 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

209.000

CY  

576.87000

0260 *Structural Concrete Stain 17,564.000

0.000

601-40401  
 

25,292.1617,564.000

0.00

17,564.000

SF  

1.44000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 18 Inch Reinforced Concrete Pipe (Complete In Place) 443.000

0.000

603-01185  
 

40,277.56443.000

0.00

443.000

LF  

90.92000

0270 Vane Grate Inlet (Double) (5 Foot) 3.000

0.000

604-26005  
 

14,439.993.000

0.00

3.000

EACH

4,813.33000

0275 *Guardrail Type 3 (6-3 Post Spacing) 0.000

179.510

606-00301  
 

3,667.39179.510

3,667.39

2,382.000

LF  

20.43000

0280 *Guardrail Type 7 (Style CA) 67.000

120.000

606-00710  
 

13,097.48187.000

8,404.80

187.000

LF  

70.04000

0285 *Guardrail Type 7 (Style CE) 2,064.000

0.000

606-00740  
 

190,176.962,064.000

0.00

2,064.000

LF  

92.14000

0290 *Guardrail Type 7 (Style CE) (Special) 322.000

0.000

606-00741  
 

98,525.56322.000

0.00

322.000

LF  

305.98000

0295 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,048.24000

0300 *Transition Type 3G 0.000

1.000

606-01370  
 

1,929.611.000

1,929.61

15.000

EACH

1,929.61000

0305 *Transition Type 3H 0.000

1.000

606-01380  
 

1,200.121.000

1,200.12

10.000

EACH

1,200.12000

0310 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

1.000

EACH

4,587.64000

0315 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

475.000

LF  

2.57000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

285.000

LF  

25.67000

0325 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,259.000

LF  

29.79000

0330 *Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

16.000

LF  

23.53000

0335 *Curb Type 4 (Special)(Vertical) 0.000

0.000

609-40042  
 

0.000.000

0.00

376.000

LF  

23.64000

0340 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

3,229.000

LF  

10.94000

0344 2 In Elec Cond (Bored) 130.000

0.000

613-00206  
 

3,588.00130.000

0.00

220.000

LF  

27.60000

0345 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

0.000

LF  

32.45000

0350 *2 Inch Electrical Conduit (Plastic) 2,669.000

0.000

613-01200  
 

30,933.712,669.000

0.00

2,910.000

LF  

11.59000

0355 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

8.000

EACH

579.52000

0360 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

3.000

EACH

579.52000

0365 *EMS Ball Marker 0.000

0.000

613-07070  
 

0.000.000

0.00

3.000

EACH

57.95000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Wiring 0.800

0.000

613-10000  
 

33,380.600.800

0.00

1.000

L S 

41,725.75000

0375 *Breakaway Wiring System 11.000

0.000

613-10015  
 

1,083.7211.000

0.00

15.000

EACH

98.52000

0380 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

1,854.48000

0385 *Light Standard Foundation Special 11.000

0.000

613-40012  
 

15,299.4611.000

0.00

11.000

EACH

1,390.86000

0386 Added Item (Each)/ 30.000

0.000

900-00007  
 

21,562.5030.000

0.00

30.000

EACH

718.75000

0390 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

9.000

SF  

37.44000

0395 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

63.000

LF  

26.74000

0400 *Blank Out Sign(LED)(Single Faced) 0.000

0.000

614-72740  
 

0.000.000

0.00

2.000

EACH

5,447.53000

0405 *Blank Out Sign Mounting Support & Wiring 0.000

0.000

614-72745  
 

0.000.000

0.00

2.000

EACH

1,159.05000

0410 *Detour Pavement 3,125.000

0.000

621-00450  
 

190,625.003,125.000

0.00

3,125.000

SY  

61.00000

0415 *Construction Surveying 0.480

0.060

625-00000  
 

108,000.000.540

12,000.00

1.000

L S 

200,000.00000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0416 Const Surveying (Hour) 0.000

8.000

625-00001  
 

1,200.008.000

1,200.00

8.000

HOUR

150.00000

0420 *Mobilization 0.408

0.000

626-00000  
 

432,480.000.408

0.00

1.000

L S 

1,060,000.00000

0421 Mobilization 1.000

0.000

626-00005  
 

250.001.000

0.00

4.000

DAY 

250.00000

0425 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

86.000

GAL 

245.40000

0430 *Pavement Marking Paint (Waterborne) 505.000

0.000

627-00011  
 

66,134.80505.000

0.00

505.000

GAL 

130.96000

0435 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

1,774.000

SF  

13.09000

0440 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,125.000

SF  

16.36000

0445 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

179.000

SF  

18.54000

0450 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

254.000

SF  

13.09000

0455 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

2,263.000

SF  

27.27000

0460 *Flagging 0.000

31.500

630-00000  
 

1,041.0831.500

1,041.08

200.000

HOUR

33.05000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Traffic Control Inspection 82.000

7.000

630-00007  
 

9,454.4789.000

743.61

89.000

DAY 

106.23000

0470 *Traffic Control Management 56.000

21.000

630-00012  
 

109,067.4277.000

29,745.66

215.000

DAY 

1,416.46000

0475 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

11.80000

0480 *Flashing Beacon (Portable) 8.500

0.000

630-80001  
 

8,026.558.500

0.00

24.000

EACH

944.30000

0485 *Barricade (Type 3 M-A) (Temporary) 1.500

0.500

630-80335  
 

188.862.000

47.22

8.000

EACH

94.43000

0490 *Construction Traffic Sign (Panel Size A) 43.000

2.000

630-80341  
 

4,249.3545.000

188.86

90.000

EACH

94.43000

0495 *Construction Traffic Sign (Panel Size B) 44.500

2.500

630-80342  
 

4,438.2147.000

236.08

94.000

EACH

94.43000

0500 *Construction Traffic Sign (Panel Size C) 28.000

0.000

630-80343  
 

2,644.0428.000

0.00

56.000

EACH

94.43000

0505 *Vertical Panel 40.000

0.000

630-80350  
 

1,416.4040.000

0.00

80.000

EACH

35.41000

0510 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

10,623.421.500

0.00

3.000

EACH

7,082.28000

0515 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

2,596.842.000

0.00

4.000

EACH

1,298.42000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Drum Channelizing Device 31.000

0.000

630-80360  
 

1,097.7131.000

0.00

100.000

EACH

35.41000

0525 *Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

4,721.522.000

0.00

4.000

EACH

2,360.76000

0530 Concrete Barrier (Temporary) 6,570.000

0.000

630-80370  
 

170,425.806,570.000

0.00

14,000.000

LF  

25.94000

0531 Reset Concrete Barrier (Temp) 0.000

2,504.000

630-80371  
 

1,302.082,504.000

1,302.08

5,008.000

LF  

0.52000

0535 Glare Screen (Temporary) 2,070.000

0.000

630-80378  
 

37,881.002,070.000

0.00

4,140.000

LF  

18.30000

0540 *Traffic Cone 100.000

0.000

630-80380  
 

944.00100.000

0.00

200.000

EACH

9.44000

0542 Tubular Marker 0.000

9.500

630-80384  
 

1,092.509.500

1,092.50

19.000

EACH

115.00000

0545 *Impact Attenuator (Temporary) 4.000

0.000

630-85010  
 

9,443.044.000

0.00

12.000

EACH

2,360.76000

0550 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

32,460.460.500

0.00

1.000

EACH

64,920.91000

0555 Night Work Lighting 0.500

0.100

632-00000  
 

30,000.000.600

5,000.00

1.000

L S 

50,000.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

309,266.000

F A 

1.00000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0570 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

37,000.000

F A 

1.00000

0575 F/A Fuel Cost Adjustment 2,829.940

491.120

700-70016  
 

3,321.063,321.060

491.12

16,500.000

F A 

1.00000

0580 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

36,000.000

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment 9,151.560

2,465.350

700-70019  
 

11,616.9111,616.910

2,465.35

41,000.000

F A 

1.00000

0590 F/A On-The-Job Trainee 0.000

1,626.000

700-70023  
 

1,626.001,626.000

1,626.00

3,200.000

F A 

1.00000

0595 F/A Coring and Patching 12,743.680

4,280.210

700-70034  
 

17,023.8917,023.890

4,280.21

120,000.000

F A 

1.00000

0600 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0605 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0610 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,700.000

F A 

1.00000

0612 Added Item (Dollar)/ P/R Working Time Violation -450.000

0.000

900-00006  
 

-450.00-450.000

0.00

-450.000

DOL 

1.00000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0613 Added Item (Dollar)/ Extra Work - Removal of Concrete 
Pavement (Planing)

0.000

2,798.790

900-00006  
 

2,798.792,798.790

2,798.79

2,798.790

DOL 

1.00000

CAT 2,863,478.54298,136.997,052,817.17CURRENT AMT0200 $ $ $

CAT NO0300 I-17-NH 

0615 *Remove Concrete Pavement (Planing) (Special) 53.000

528.000

202-00217  
 

5,780.95581.000

5,253.60

1,369.000

SY  

9.95000

0620 *Removal of Bridge Railing (Special) 81.420

81.580

202-00426  
 

10,554.25163.000

5,282.31

163.000

LF  

64.75000

0625 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

21.000

SY  

153.85000

0630 Removal of Expansion Device 102.000

207.000

202-00504  
 

37,793.79309.000

25,318.17

309.000

LF  

122.31000

0635 Structure Backfill (Flow-Fill) 50.000

15.000

206-00065  
 

9,459.4565.000

2,182.95

65.000

CY  

145.53000

0640 *Modify Inlet 2.000

0.000

210-04020  
 

5,626.282.000

0.00

2.000

EACH

2,813.14000

0645 *Waterproofing (Membrane) 1,475.000

0.000

515-00120  
 

28,246.251,475.000

0.00

4,354.000

SY  

19.15000

0650 Bridge Expansion Device (0-4 Inch) 102.000

0.000

518-01004  
 

18,635.40102.000

0.00

309.000

LF  

182.70000

0650 MATERIAL ALLOWANCE Expansion Device 207.000

0.000

1,566.99207.000

0.00LF  

7.57000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0300 I-17-NH 

0655 Sawing and Sealing Bridge Joint 0.000

102.000

518-03000  
 

2,245.02102.000

2,245.02

309.000

LF  

22.01000

0660 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

44.000

CY  

440.00000

0665 *Structural Concrete Stain 2,244.000

0.000

601-40401  
 

3,231.362,244.000

0.00

2,244.000

SF  

1.44000

0670 *Reinforcing Steel (Epoxy Coated) 1,249.000

0.000

602-00020  
 

1,199.041,249.000

0.00

5,102.000

LB  

0.96000

0675 *Bridge Rail Type 7 (Special) 81.080

0.000

606-10705  
 

10,109.0581.080

0.00

163.000

LF  

124.68000

0680 *Ground Penetrating Radar Survey 1,245.000

0.000

625-00100  
 

560.251,245.000

0.00

4,379.000

SF  

0.45000

CAT 135,008.0840,282.05276,703.33CURRENT AMT0300 $ $ $

CAT NO0301 I-17-NI 

0685 *Remove Concrete Pavement (Planing) (Special) 17.000

0.000

202-00217  
 

169.1517.000

0.00

1,367.000

SY  

9.95000

0690 Removal of Bridge Railing (Special) 79.170

0.000

202-00426  
 

5,126.2679.170

0.00

183.000

LF  

64.75000

0695 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

21.000

SY  

153.85000

0700 Removal of Expansion Device 104.000

0.000

202-00504  
 

12,720.24104.000

0.00

324.000

LF  

122.31000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0301 I-17-NI 

0705 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

41.000

CY  

145.53000

0710 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,813.14000

0715 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

4,366.000

SY  

19.15000

0720 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

324.000

LF  

182.70000

0720 MATERIAL ALLOWANCE Expansion Device 324.000

0.000

2,339.28324.000

0.00LF  

7.22000

0720 MATERIAL ALLOWANCE Bridge Expansion Device (0-4") 0.000

60.000

6,300.0060.000

6,300.00LF  

105.00000

0725 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

324.000

LF  

22.01000

0730 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

46.000

CY  

440.00000

0735 *Structural Concrete Stain 2,236.000

0.000

601-40401  
 

3,219.842,236.000

0.00

2,236.000

SF  

1.44000

0740 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

5,528.000

LB  

0.96000

0745 *Bridge Rail Type 7 (Special) 79.330

0.000

606-10705  
 

9,890.8679.330

0.00

183.000

LF  

124.68000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0301 I-17-NI 

0750 *2 Inch Electrical Conduit 73.000

0.000

613-00200  
 

846.0773.000

0.00

158.000

LF  

11.59000

0755 *Ground Penetrating Radar Survey 1,362.000

0.000

625-00100  
 

612.901,362.000

0.00

4,530.000

SF  

0.45000

CAT 41,224.606,300.00282,477.88CURRENT AMT0301 $ $ $

CAT NO0302 I-17-NJ 

0760 *Remove Concrete Pavement (Planing) (Special) 2.000

0.000

202-00217  
 

19.902.000

0.00

565.000

SY  

9.95000

0765 Removal of Bridge Railing (Special) 98.000

0.000

202-00426  
 

6,345.5098.000

0.00

202.000

LF  

64.75000

0770 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

25.000

SY  

153.85000

0775 Removal of Expansion Device 84.000

0.000

202-00504  
 

10,274.0484.000

0.00

160.000

LF  

122.31000

0780 Structure Backfill (Flow-Fill) 0.000

23.000

206-00065  
 

3,347.1923.000

3,347.19

23.000

CY  

145.53000

0785 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

2.000

EACH

2,813.14000

0790 Provide Temporary Support 0.000

0.000

509-08102  
 

0.000.000

0.00

2.000

EACH

4,906.78000

0795 *Waterproofing (Membrane) 1,228.200

0.000

515-00120  
 

23,520.031,228.200

0.00

2,505.000

SY  

19.15000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0302 I-17-NJ 

0800 Bridge Expansion Device (0-4 Inch) 84.000

0.000

518-01004  
 

15,346.8084.000

0.00

160.000

LF  

182.70000

0800 MATERIAL ALLOWANCE Expansion Device 76.000

0.000

2,222.2476.000

0.00LF  

29.24000

0800 MATERIAL ALLOWANCE Bridge Expansion Device (0-4") 0.000

50.000

5,250.0050.000

5,250.00LF  

105.00000

0805 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

160.000

LF  

22.01000

0810 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

25.000

CY  

440.00000

0815 *Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

1,615.000

SF  

1.44000

0820 *Reinforcing Steel (Epoxy Coated) 1,030.000

0.000

602-00020  
 

988.801,030.000

0.00

2,944.000

LB  

0.96000

0825 *Bridge Rail Type 7 (Special) 95.920

0.000

606-10705  
 

11,959.3195.920

0.00

202.000

LF  

124.68000

0830 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

206.000

LF  

11.59000

0835 *Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

2,520.000

SF  

0.45000

CAT 79,273.818,597.19186,487.22CURRENT AMT0302 $ $ $
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0303 I-17-NK 

0840 *Remove Concrete Pavement (Planing) (Special) 0.000

274.000

202-00217  
 

2,726.30274.000

2,726.30

462.000

SY  

9.95000

0845 Removal of Bridge Railing (Special) 64.170

64.830

202-00426  
 

8,352.75129.000

4,197.74

129.000

LF  

64.75000

0850 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

18.000

SY  

153.85000

0855 Removal of Expansion Device 48.000

96.000

202-00504  
 

17,612.64144.000

11,741.76

144.000

LF  

122.31000

0860 Structure Backfill (Flow-Fill) 4.000

10.000

206-00065  
 

2,037.4214.000

1,455.30

39.000

CY  

145.53000

0865 *Modify Inlet 0.000

1.000

210-04020  
 

2,813.141.000

2,813.14

1.000

EACH

2,813.14000

0870 *Waterproofing (Membrane) 443.000

0.000

515-00120  
 

8,483.45443.000

0.00

1,327.000

SY  

19.15000

0875 Bridge Expansion Joint (Asphaltic Plug) 48.000

0.000

518-01001  
 

7,396.3248.000

0.00

144.000

LF  

154.09000

0880 Sawing and Sealing Bridge Joint 0.000

48.000

518-03000  
 

1,056.4848.000

1,056.48

144.000

LF  

22.01000

0885 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

22.000

CY  

440.00000

0890 *Structural Concrete Stain 676.000

0.000

601-40401  
 

973.44676.000

0.00

783.000

SF  

1.44000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0303 I-17-NK 

0895 *Reinforcing Steel (Epoxy Coated) 401.000

793.000

602-00020  
 

1,146.241,194.000

761.28

2,221.000

LB  

0.96000

0900 *Bridge Rail Type 7 (Special) 63.900

0.000

606-10705  
 

7,967.0563.900

0.00

65.000

LF  

124.68000

0905 *Bridge Rail Type 10M (Special) 0.000

65.000

606-11032  
 

4,760.6065.000

4,760.60

65.000

LF  

73.24000

0910 *Ground Penetrating Radar Survey 1,386.000

0.000

625-00100  
 

623.701,386.000

0.00

4,379.000

SF  

0.45000

CAT 65,949.5329,512.60120,365.88CURRENT AMT0303 $ $ $

CAT NO0304 I-17-NL 

0915 *Remove Concrete Pavement (Planing) (Special) 73.000

0.000

202-00217  
 

726.3573.000

0.00

356.000

SY  

9.95000

0920 Removal of Bridge Railing (Special) 64.170

0.000

202-00426  
 

4,155.0164.170

0.00

129.000

LF  

64.75000

0925 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

18.000

SY  

153.85000

0930 Removal of Expansion Device 48.000

0.000

202-00504  
 

5,870.8848.000

0.00

144.000

LF  

122.31000

0935 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

39.000

CY  

145.53000

0940 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,813.14000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0304 I-17-NL 

0945 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,327.000

SY  

19.15000

0950 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

144.000

LF  

154.09000

0955 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

144.000

LF  

22.01000

0960 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

22.000

CY  

440.00000

0965 *Structural Concrete Stain 676.000

0.000

601-40401  
 

973.44676.000

0.00

784.000

SF  

1.44000

0970 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,221.000

LB  

0.96000

0975 *Bridge Rail Type 7 (Special) 65.000

0.000

606-10705  
 

8,104.2065.000

0.00

65.000

LF  

124.68000

0980 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

65.000

LF  

73.24000

0985 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

129.000

LF  

11.59000

0990 *Ground Penetrating Radar Survey 1,386.000

0.000

625-00100  
 

623.701,386.000

0.00

4,379.000

SF  

0.45000

CAT 20,453.580.00120,807.73CURRENT AMT0304 $ $ $
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0305 I-17-NN 

0995 *Remove Concrete Pavement (Planing) (Special) 97.000

0.000

202-00217  
 

965.1597.000

0.00

785.000

SY  

9.95000

1000 Removal of Bridge Railing (Special) 68.080

65.920

202-00426  
 

8,676.50134.000

4,268.32

134.000

LF  

64.75000

1005 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

19.000

SY  

153.85000

1010 Removal of Expansion Device 76.000

135.000

202-00504  
 

25,807.41211.000

16,511.85

211.000

LF  

122.31000

1015 Clean Drain Pipe (Special) 0.000

0.000

202-06530  
 

0.000.000

0.00

1.000

EACH

2,139.26000

1020 Structure Backfill (Flow-Fill) 5.000

10.000

206-00065  
 

2,182.9515.000

1,455.30

39.000

CY  

145.53000

1025 *Modify Inlet 0.000

1.000

210-04020  
 

2,813.141.000

2,813.14

1.000

EACH

2,813.14000

1030 Bridge Drain (Special) 0.000

1.000

513-00690  
 

2,193.661.000

2,193.66

1.000

EACH

2,193.66000

1035 *Waterproofing (Membrane) 1,392.000

0.000

515-00120  
 

26,656.801,392.000

0.00

4,063.000

SY  

19.15000

1040 Bridge Expansion Device (0-4 Inch) 76.000

135.000

518-01004  
 

38,549.70211.000

24,664.50

211.000

LF  

182.70000

1045 Sawing and Sealing Bridge Joint 0.000

76.000

518-03000  
 

1,672.7676.000

1,672.76

211.000

LF  

22.01000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0305 I-17-NN 

1050 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

31.000

CY  

440.00000

1055 *Structural Concrete Stain 2,060.000

0.000

601-40401  
 

2,966.402,060.000

0.00

2,060.000

SF  

1.44000

1060 *Reinforcing Steel (Epoxy Coated) 933.000

1,655.000

602-00020  
 

2,484.482,588.000

1,588.80

3,143.000

LB  

0.96000

1065 *Bridge Rail Type 7 (Special) 69.000

0.000

606-10705  
 

8,602.9269.000

0.00

69.000

LF  

124.68000

1070 *Bridge Rail Type 10M (Special) 0.000

67.000

606-11032  
 

4,907.0867.000

4,907.08

67.000

LF  

73.24000

1075 *Ground Penetrating Radar Survey 1,330.000

0.000

625-00100  
 

598.501,330.000

0.00

4,304.000

SF  

0.45000

CAT 129,077.4560,075.41214,110.28CURRENT AMT0305 $ $ $

CAT NO0306 I-17-NO 

1080 *Remove Concrete Pavement (Planing) (Special) 246.000

0.000

202-00217  
 

2,447.70246.000

0.00

268.000

SY  

9.95000

1085 Removal of Bridge Railing (Special) 68.420

0.000

202-00426  
 

4,430.2068.420

0.00

131.000

LF  

64.75000

1090 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

19.000

SY  

153.85000

1095 Removal of Expansion Device 68.500

0.000

202-00504  
 

8,378.2468.500

0.00

211.000

LF  

122.31000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0306 I-17-NO 

1100 Clean Drain Pipe (Special) 0.000

0.000

202-06530  
 

0.000.000

0.00

4.000

EACH

2,139.26000

1105 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

38.000

CY  

145.53000

1110 Bridge Drain (Special) 2.000

0.000

513-00690  
 

4,387.322.000

0.00

4.000

EACH

2,193.66000

1115 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

4,054.000

SY  

19.15000

1120 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

211.000

LF  

182.70000

1125 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

211.000

LF  

22.01000

1130 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

31.000

CY  

440.00000

1135 *Structural Concrete Stain 2,056.000

0.000

601-40401  
 

2,960.642,056.000

0.00

2,056.000

SF  

1.44000

1140 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,143.000

LB  

0.96000

1145 *Bridge Rail Type 7 (Special) 75.000

0.000

606-10705  
 

9,351.0075.000

0.00

75.000

LF  

124.68000

1150 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

66.000

LF  

73.24000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0306 I-17-NO 

1155 *2 Inch Electrical Conduit 69.000

0.000

613-00200  
 

799.7169.000

0.00

131.000

LF  

11.59000

1160 *Ground Penetrating Radar Survey 1,311.000

0.000

625-00100  
 

589.951,311.000

0.00

4,228.000

SF  

0.45000

CAT 33,344.760.00220,792.79CURRENT AMT0306 $ $ $

CAT NO0307 I-17-NQ 

1165 *Remove Concrete Pavement (Planing) (Special) 0.000

76.000

202-00217  
 

756.2076.000

756.20

492.000

SY  

9.95000

1170 Removal of Bridge Railing (Special) 65.330

65.670

202-00426  
 

8,482.25131.000

4,252.13

131.000

LF  

64.75000

1175 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

23.000

SY  

153.85000

1180 Removal of Expansion Device 54.000

94.000

202-00504  
 

18,101.88148.000

11,497.14

148.000

LF  

122.31000

1185 Structure Backfill (Flow-Fill) 10.000

10.000

206-00065  
 

2,910.6020.000

1,455.30

39.000

CY  

145.53000

1190 *Modify Inlet 0.000

1.000

210-04020  
 

2,813.141.000

2,813.14

1.000

EACH

2,813.14000

1195 *Waterproofing (Membrane) 566.000

0.000

515-00120  
 

10,838.90566.000

0.00

1,564.000

SY  

19.15000

1200 Bridge Expansion Joint (Asphaltic Plug) 54.000

0.000

518-01001  
 

8,320.8654.000

0.00

148.000

LF  

154.09000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0307 I-17-NQ 

1205 Sawing and Sealing Bridge Joint 0.000

54.000

518-03000  
 

1,188.5454.000

1,188.54

148.000

LF  

22.01000

1210 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

23.000

CY  

440.00000

1215 *Structural Concrete Stain 800.000

0.000

601-40401  
 

1,152.00800.000

0.00

800.000

SF  

1.44000

1220 *Reinforcing Steel (Epoxy Coated) 450.000

810.000

602-00020  
 

1,209.601,260.000

777.60

2,300.000

LB  

0.96000

1225 *Bridge Rail Type 7 (Special) 66.000

0.000

606-10705  
 

8,228.8866.000

0.00

66.000

LF  

124.68000

1230 *Bridge Rail Type 10M (Special) 0.000

66.000

606-11032  
 

4,833.8466.000

4,833.84

66.000

LF  

73.24000

1235 *Ground Penetrating Radar Survey 1,400.000

0.000

625-00100  
 

630.001,400.000

0.00

4,379.000

SF  

0.45000

CAT 69,466.6927,573.89128,033.56CURRENT AMT0307 $ $ $

CAT NO0308 I-17-NR 

1240 *Remove Concrete Pavement (Planing) (Special) 144.000

0.000

202-00217  
 

1,432.80144.000

0.00

406.000

SY  

9.95000

1245 Removal of Bridge Railing (Special) 65.580

0.000

202-00426  
 

4,246.3165.580

0.00

130.000

LF  

64.75000

1250 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

23.000

SY  

153.85000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0308 I-17-NR 

1255 Removal of Expansion Device 50.000

0.000

202-00504  
 

6,115.5050.000

0.00

148.000

LF  

122.31000

1260 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

39.000

CY  

145.53000

1265 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,813.14000

1270 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,564.000

SY  

19.15000

1275 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

148.000

LF  

154.09000

1280 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

148.000

LF  

22.01000

1285 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

23.000

CY  

440.00000

1290 *Structural Concrete Stain 800.000

0.000

601-40401  
 

1,152.00800.000

0.00

800.000

SF  

1.44000

1295 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,300.000

LB  

0.96000

1300 *Bridge Rail Type 7 (Special) 67.000

0.000

606-10705  
 

8,353.5667.000

0.00

67.000

LF  

124.68000

1305 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

65.000

LF  

73.24000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0308 I-17-NR 

1310 *2 Inch Electrical Conduit 65.000

0.000

613-00200  
 

753.3565.000

0.00

130.000

LF  

11.59000

1315 *Ground Penetrating Radar Survey 1,316.000

0.000

625-00100  
 

592.201,316.000

0.00

4,379.000

SF  

0.45000

CAT 22,645.720.00128,671.25CURRENT AMT0308 $ $ $

CAT NO0309 I-17-NG 

1320 *Remove Concrete Pavement (Planing) (Special) 0.000

35.000

202-00217  
 

348.2535.000

348.25

441.000

SY  

9.95000

1325 Removal of Bridge Railing (Special) 70.000

0.000

202-00426  
 

4,532.5070.000

0.00

166.000

LF  

64.75000

1330 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

21.000

SY  

153.85000

1335 Removal of Expansion Device 85.000

0.000

202-00504  
 

10,396.3585.000

0.00

147.000

LF  

122.31000

1340 Structure Backfill (Flow-Fill) 0.000

14.000

206-00065  
 

2,037.4214.000

2,037.42

21.000

CY  

145.53000

1345 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,813.14000

1350 *Waterproofing (Membrane) 0.000

1,106.500

515-00120  
 

21,189.481,106.500

21,189.48

2,194.000

SY  

19.15000

1355 Bridge Expansion Device (0-4 Inch) 85.000

0.000

518-01004  
 

15,529.5085.000

0.00

147.000

LF  

182.70000
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PCN: 20809-BID    ESTIMATE RUN

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0309 I-17-NG 

1355 MATERIAL ALLOWANCE Expansion Device 62.000

0.000

1,973.4662.000

0.00LF  

31.83000

1355 MATERIAL ALLOWANCE Bridge Expansion Device (0-4") 0.000

50.000

5,250.0050.000

5,250.00LF  

105.00000

1360 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

147.000

LF  

22.01000

1365 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

23.000

CY  

440.00000

1370 *Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

1,322.000

SF  

1.44000

1375 *Reinforcing Steel (Epoxy Coated) 1,046.000

0.000

602-00020  
 

1,004.161,046.000

0.00

2,294.000

LB  

0.96000

1380 *Bridge Rail Type 7 (Special) 69.570

0.000

606-10705  
 

8,673.9969.570

0.00

166.000

LF  

124.68000

1385 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

194.000

LF  

11.59000

1390 *Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

2,436.000

SF  

0.45000

CAT 70,935.1128,825.15152,591.07CURRENT AMT0309 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1395 Field Office (Class 2) 1.000

0.000

620-00002  
 

32,749.821.000

0.00

1.000

EACH

32,749.82000
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PCN: 20809-BID    ESTIMATE RUN 08/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:54

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1400 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

46,528.84000

1402 Added Item (Dollar)/ Field Lab Overhead Compensation 
for Deleted Item

13,200.000

0.000

900-00006  
 

13,200.0013,200.000

0.00

13,200.000

DOL 

1.00000

1405 Sanitary Facility 2.000

0.000

620-00020  
 

4,620.802.000

0.00

2.000

EACH

2,310.40000

CAT 50,570.620.0050,570.62CURRENT AMT0400 $ $ $

$ 3,581,428.49499,303.28$8,934,428.78$CURRENT AMTPROJECT TOTAL


